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Projected Work, Meetings Milestones.  

  Narrative  Key tasks/products.   
o Schedules being developed and key milestones will be added in future progress reports. 

 

     Site: Diamond Alkali, Lower Passaic River Study Area – Lower 8.3 Miles 
OU2 Remedial Design, New Jersey  

Phase:  Remedial Design (RD) 

Bill No.: 27082145 
Partial #3 

IAG No,:  DW96959018 
IAG Award Date: 8/8/16 

IAG Expiration Date: 7/31/19     Other Corps:  P2#461585 
FWI: DFC 509D08; Reim 50135J 

Reporting Period: From: 
December 1, 2016 

To: 
January 3, 2017 

EPA RPM 
Alice Yeh 

USACE PM 
Elizabeth Franklin 

Work Performed 
 
This Period  Task Order 0006 

o On 5 Dec 16, signed the Authority to Proceed and forwarded to contracting office.  Allocated funding on 
same day. 

o On 8 Dec 16, Modification 1 (ATP 2) was awarded for $820,000. 
 

 On 5, 12, and 19 Dec 16, participated in team status calls. 
 

 On 12 Dec 16, participated in conference call regarding PVSC areas of possible support to the remedial action. 
 

 Preparation of progress report for IAG-9018. 
 

 
Contractor Actions/ 
Accomplishments 

• Project Management: 
o Participation in telephone conference calls with EPA, COE and project consultant team members.  

Preparation of Budget Status Forecast (BSF) and progress calls agendas. 
o  More detail contained in LBG BSF #2 for period ending 30 Dec 16. 

 
• Community Involvement Plan (CIP) 

o Continued preparation of the updated CIP during the reporting period.  Several conference calls held as 
detailed in the LBG PR regarding the preparation of the CIP. 

o On 28 Dec 16, submitted the Draft CIP with appendices. 
 

• Engineering Performance Standards (EPS) 
• Quality of Life Performance Standards (QoLPS) 

o On 2 Dec 16, submitted revised Pre-Draft EPS and attachments for review. 
o On 30 Dec 16, completed updates to the Pre-Draft EPS text, completed additional appendices and submitted 

along with Draft QoLPS for review.  Technical experts were provided the documents for review. 
o Several team conference calls and internal meetings held regarding the PS preparation and responses to 

comments. 
 

• On 20 Dec 16, received the Project Management Plan (PMP) and initiated review. 
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Key Meetings • Will be noted in this report and the LBG BSF. 
Issues 
Technical: • None. 

Schedule • None. 

Funding: • None.   

 
 

IAG Summary:  Amendment Funding 

                       Current Action                                                                                         Cumulative 

          USACE                 Direct Fund Cite            Amend #           Date                USACE               Direct Fund Cite                  Total IAG                  
30,000 220,000 Initial 8/8/16 30,000 220,000 $ 250,000 

80,000 820,000 1 12/2/16 110,000 1,040,000 $1,150,000 

 
Summary of Funds Spent Per Activity & Funding Remaining:  USACE & Contracts 

Description Funds for 
Activity 

Funds 
Disbursed this 

Month 

Funds 
Disbursed to 

Date 
Funds 

Remaining 

Direct Fund Cite: Contract         
Contract  W912DQ-15-D-3017; LBG Task Order 0006         
Task Order 0006 Base; awarded 8 Oct 16 $220,000.00 $0.00 $0.00 $220,000.00 
Task Order 0006 Mod 1; awarded 8 Dec 16 $820,000.00 $0.00 $0.00 $820,000.00 
Subtotal - Summary of Contracts $1,040,000.00 $0.00 $0.00 $1,040,000.00 

Kansas City Corps Labor: Reimbursable         

Reimbursable: Labor/Travel $110,000.00 $3,588.76 $5,365.86 $104,634.14 

Subtotal - Summary of Reimbursable $110,000.00 $3,588.76 $5,365.86 $104,634.14 
Grand Total - Direct Fund Cite and Reimbursable $1,150,000.00 $3,588.76 $5,365.86 $1,144,634.14 

 
IAG Description (block 13 of IAG) 
Base IAG:  OU2 Remedial Design Activities at the Diamond Alkali Co. (lower Passaic River study area – lower 8.3 miles) Superfund site, located in 
Essex and Hudson Counties, New Jersey (EPA ID: NJD980528996) 
 
 
Project Delivery Team 

Name Contact Information Responsibility 

Beth Franklin (816) 389-3581 
Cell: (816) 695-5797 

Project Manager 

Josh Hill (816) 389-3827 Contract Specialist 
Shelley Thomas (816) 389-3842 Contracting Officer 
Irvin Gray (816) 389-3146 Attorney 

 
Elizabeth Franklin, Project Manager  
Date Prepared:  31 March 2017 



LOWER PASSAIC RIVER STUDY AREA - lower 8.3 miles: 
Remedial Design, OU2

DW96959018;
USACE/Contract Expenditures

and
Projected Expenditures

Thru: 3 Jan 2017
Partial Bill 3

IAG 9018 Summary_Bill 3_Dec_2016.xlsx
1 of 1

Updated: 27 March 2017

FY17
Bill Number==> 1 2 3

Item Aug-16 Oct-16 Nov-16 Dec-16 Totals
Travel Expenses 0.00 0.00 0.00 0.00
Other: Reproduction Services/MIPRs for Labor 0.00 0.00 0.00 0.00
Departmental Overhead 115.29 428.18 1,097.49 1,640.96
General/Administrative Overhead 31.12 115.60 296.32 443.04
Labor 230.57 856.34 2,194.95 3,281.86
USACE Labor/Travel & M&S Fee; monthly 376.98 1,400.12 3,588.76
Cumulative USACE Labor/Travel/M&S Fee: 376.98 1,777.10 5,365.86 5,365.86
IAG Funding Received - Reimbursable (Labor) 30,000.00 80,000.00 110,000.00
IAG Funding Received - Direct Fund City (DFC): Contract 220,000.00 820,000.00 1,040,000.00
Contracts Awarded 220,000.00 820,000.00 1,040,000.00

Contract (DFC) Disbursements; monthly (Invoiced/Paid) 0.00 0.00 0.00
Cumulative Direct Funds Cite Disbursements 0.00 0.00 0.00
Cumulative Invoiced; Labor 376.98 1,777.10 5,365.86
Remaining IAG $$ (unused labor and upaid contract funds) 250,000.00 1,149,623.02 1,148,222.90 1,144,634.14  

Total IAG Amount==>0
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Lower Passaic River Restoration Project
IAG Funding: Total

Cumulative Direct Funds Cite Disbursements

Cumulative Invoiced; Labor
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